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Projected Work, Meetings Milestones.  

  Narrative  Key tasks/products.   
o Schedules being developed and key milestones will be added in future progress reports. 

 

     Site: Diamond Alkali, Lower Passaic River Study Area – Lower 8.3 Miles 
OU2 Remedial Design, New Jersey  

Phase:  Remedial Design (RD) 

Bill No.: 27082145 
Partial #3 

IAG No,:  DW96959018 
IAG Award Date: 8/8/16 

IAG Expiration Date: 7/31/19     Other Corps:  P2#461585 
FWI: DFC 509D08; Reim 50135J 

Reporting Period: From: 
December 1, 2016 

To: 
January 3, 2017 

EPA RPM 
Alice Yeh 

USACE PM 
Elizabeth Franklin 

Work Performed 
 
This Period  Task Order 0006 

o On 5 Dec 16, signed the Authority to Proceed and forwarded to contracting office.  Allocated funding on 
same day. 

o On 8 Dec 16, Modification 1 (ATP 2) was awarded for $820,000. 
 

 On 5, 12, and 19 Dec 16, participated in team status calls. 
 

 On 12 Dec 16, participated in conference call regarding PVSC areas of possible support to the remedial action. 
 

 Preparation of progress report for IAG-9018. 
 

 
Contractor Actions/ 
Accomplishments 

• Project Management: 
o Participation in telephone conference calls with EPA, COE and project consultant team members.  

Preparation of Budget Status Forecast (BSF) and progress calls agendas. 
o  More detail contained in LBG BSF #2 for period ending 30 Dec 16. 

 
• Community Involvement Plan (CIP) 

o Continued preparation of the updated CIP during the reporting period.  Several conference calls held as 
detailed in the LBG PR regarding the preparation of the CIP. 

o On 28 Dec 16, submitted the Draft CIP with appendices. 
 

• Engineering Performance Standards (EPS) 
• Quality of Life Performance Standards (QoLPS) 

o On 2 Dec 16, submitted revised Pre-Draft EPS and attachments for review. 
o On 30 Dec 16, completed updates to the Pre-Draft EPS text, completed additional appendices and submitted 

along with Draft QoLPS for review.  Technical experts were provided the documents for review. 
o Several team conference calls and internal meetings held regarding the PS preparation and responses to 

comments. 
 

• On 20 Dec 16, received the Project Management Plan (PMP) and initiated review. 
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Key Meetings • Will be noted in this report and the LBG BSF. 
Issues 
Technical: • None. 

Schedule • None. 

Funding: • None.   

 
 

IAG Summary:  Amendment Funding 

                       Current Action                                                                                         Cumulative 

          USACE                 Direct Fund Cite            Amend #           Date                USACE               Direct Fund Cite                  Total IAG                  
30,000 220,000 Initial 8/8/16 30,000 220,000 $ 250,000 

80,000 820,000 1 12/2/16 110,000 1,040,000 $1,150,000 

 
Summary of Funds Spent Per Activity & Funding Remaining:  USACE & Contracts 

Description Funds for 
Activity 

Funds 
Disbursed this 

Month 

Funds 
Disbursed to 

Date 
Funds 

Remaining 

Direct Fund Cite: Contract         
Contract  W912DQ-15-D-3017; LBG Task Order 0006         
Task Order 0006 Base; awarded 8 Oct 16 $220,000.00 $0.00 $0.00 $220,000.00 
Task Order 0006 Mod 1; awarded 8 Dec 16 $820,000.00 $0.00 $0.00 $820,000.00 
Subtotal - Summary of Contracts $1,040,000.00 $0.00 $0.00 $1,040,000.00 

Kansas City Corps Labor: Reimbursable         

Reimbursable: Labor/Travel $110,000.00 $3,588.76 $5,365.86 $104,634.14 

Subtotal - Summary of Reimbursable $110,000.00 $3,588.76 $5,365.86 $104,634.14 
Grand Total - Direct Fund Cite and Reimbursable $1,150,000.00 $3,588.76 $5,365.86 $1,144,634.14 

 
IAG Description (block 13 of IAG) 
Base IAG:  OU2 Remedial Design Activities at the Diamond Alkali Co. (lower Passaic River study area – lower 8.3 miles) Superfund site, located in 
Essex and Hudson Counties, New Jersey (EPA ID: NJD980528996) 
 
 
Project Delivery Team 

Name Contact Information Responsibility 

Beth Franklin (816) 389-3581 
Cell: (816) 695-5797 

Project Manager 

Josh Hill (816) 389-3827 Contract Specialist 
Shelley Thomas (816) 389-3842 Contracting Officer 
Irvin Gray (816) 389-3146 Attorney 

 
Elizabeth Franklin, Project Manager  
Date Prepared:  31 March 2017 



LOWER PASSAIC RIVER STUDY AREA - lower 8.3 miles: 
Remedial Design, OU2

DW96959018;
USACE/Contract Expenditures

and
Projected Expenditures

Thru: 3 Jan 2017
Partial Bill 3

IAG 9018 Summary_Bill 3_Dec_2016.xlsx
1 of 1

Updated: 27 March 2017

FY17
Bill Number==> 1 2 3

Item Aug-16 Oct-16 Nov-16 Dec-16 Totals
Travel Expenses 0.00 0.00 0.00 0.00
Other: Reproduction Services/MIPRs for Labor 0.00 0.00 0.00 0.00
Departmental Overhead 115.29 428.18 1,097.49 1,640.96
General/Administrative Overhead 31.12 115.60 296.32 443.04
Labor 230.57 856.34 2,194.95 3,281.86
USACE Labor/Travel & M&S Fee; monthly 376.98 1,400.12 3,588.76
Cumulative USACE Labor/Travel/M&S Fee: 376.98 1,777.10 5,365.86 5,365.86
IAG Funding Received - Reimbursable (Labor) 30,000.00 80,000.00 110,000.00
IAG Funding Received - Direct Fund City (DFC): Contract 220,000.00 820,000.00 1,040,000.00
Contracts Awarded 220,000.00 820,000.00 1,040,000.00

Contract (DFC) Disbursements; monthly (Invoiced/Paid) 0.00 0.00 0.00
Cumulative Direct Funds Cite Disbursements 0.00 0.00 0.00
Cumulative Invoiced; Labor 376.98 1,777.10 5,365.86
Remaining IAG $$ (unused labor and upaid contract funds) 250,000.00 1,149,623.02 1,148,222.90 1,144,634.14  

Total IAG Amount==>0
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Lower Passaic River Restoration Project
IAG Funding: Total

Cumulative Direct Funds Cite Disbursements

Cumulative Invoiced; Labor
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